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Summary Information 
 

 

Project Title A Carbon Fund to Reduce Deforestation and Improve Living Conditions 

of population in the Sangha tri-national forest complex (TNS) . 

 

Project Location – 

Country/Region/District 

The Tri-National Sangha Complex (TNS) is a transboundary area estimated at 

4.4 million hectares between the Republic of Cameroon, the Central African 

Republic (CAR) and the Republic of the Congo. The TNS administratively 

covers four divisions as follows: 

● The division of “Boumba and Ngoko” in Cameroon whose capital is 

Yokadouma; 

● The division of “Sangha Mbaéré” in the Central African Republic 

with Nola as its capital; 

● The divisions of “Sangha” and “Likouala” whose capital are Ouesso 

and Impfondo, respectively.  

 

Project Coordinator & 

Contact Details 

Tri-national trust Fund (FTNS) 

Contact :  

Dr. Theophile ZOGNOU  

Executive Director 

Tel : +237 222 21 69 54 / +237 698 30 45 33 

Email : secretariat@fondationtns.org 

Website : www.fondationtns.org 

  

Summary of Proposed 

Activities  

(Max 30 words) 

Project activities  

1. Agroforestry 

2. Actions against illegal exploitation of forest and wildlife resources 

Additional activities 

3. Sustainable use of forest resources 

4. Carbon and biodiversity monitoring and assessment  

5. -Community Micro-projects 

Summary of Proposed 

Target Groups 

(Max 30 words)  

☞ 06 villages in Cameroon: Méziong, Mang, Yenga, Mbatekadjong, 

Socambo and Mongokele which are managing four community forests; 

 

☞ 02 villages in Central African Republic:  Mossapoula and Bayanga. 

  

 

 

  

mailto:secretariat@fondationtns.org
http://www.fondationtns.org/
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Part A:  Project Aims & Objectives 
 

TNS includes an integral protection zone in which there are three contiguous protected areas 

extending over 767 200ha; and a buffer zone of 3 632 000 ha in which participatory processes for the 

sustainable management of forest and wildlife resources are developed. As a world heritage site 

since 2012, TNS is an important reserve of biodiversity and a carbon sink in the heart of the Congo 

Basin tropical forest. It therefore plays an important role in the fight again climate change. However, 

TNS is subject to a gradual deforestation and degradation. The rate of deforestation, considered low 

between 1990 and 2000 (0.18%), almost doubled in the decade 2000-2010 (0.32%).1 This 

phenomenon is particularly important in community areas as a result of expansion of agricultural 

lands, illegal logging and wildlife exploitation as well as illegal mining.  

 

The aim of the project is to put in place a pilot mechanism for payment of environmental service 

(PES) in the TNS to support community efforts towards conservation of forest and biodiversity in the 

buffer zone.  

More specifically, the project’s objectives are to: 

☞ (i) Strengthen community capacity on sustainable and cost-effective agricultural practices 

to reduce agricultural land extension in the buffer zone of TNS 

☞  (ii) Encourage community participation in efforts to protect forest and wildlife resources 

from illegal logging and wildlife criminality 

☞ (iii) Put in place a mechanism to assess and monitor community efforts for carbon 

sequestration and biodiversity conservation in the buffer zone of TNS 

☞ (iv) Generate financial compensation for the community’s efforts from the voluntary 

carbon market and environmental services payments (PSE) and support community 

micro-projects. 

                                                        
1 Usongo, L. and Nzooh, Z. 2008 Chapter 9. Sangha Tri‑National (TNS) Landscape In: de Wasseige, C., evers, 

D., de Marcken, P., Eba’a Atyi, R.,Nasi, R. and Mayaux, Ph. (eds), State of the forest 2008. The Congo Basin 

forest partnership priority landscapes. Publications Office of the European Union, Luxembourg. ISBN 978‑92‑

79‑13210‑0, doi: 10.2788/32259; 

The forests of the Congo Basin-State of the forest 2013. Eds: de Wasseige, C., Flynn J., Louppe D., Hiol Hiol 

F., and Mayaux, Ph.- 2014. Weyrich. Belgium. 328 P. 
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Part B:  Proposed Project Area 

Base on the TNS land use plan, the project's intervention zone is located in the buffer zone2 and more 

precisely in agroforestry areas adjacent to forest concessions. They are generally managed by local 

populations and intended for multiple uses. More specifically, the project will work on four 

community forests with an overall area of 14,891 ha in Cameroon side and a rural land of 4,000 ha in 

CAR.  

Map 1:  Overview of TNS landscape 

 

 

 

 

                                                        
2 The buffer zone includes several Forest concessions (for industrial logging and hunting) and agroforestry 

areas. 
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Map 2: Project areas in the TNS landscape 
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Table 1: Targeted organization/villages and relevant regulations in Cameroon area 

Legal 

organization or 

community 

forest 

Village Relevant Laws and regulations  

ASDEBYM Yenga 

- The Ordonnancy N°74-1 of July 6th 1974 governing land tenure in 

Cameroon; 

- Law N° 94/01 of 20 January 1994 governing forests, wildlife and 

fishing in Cameroon; 

-  Joint Order 0076 MINADT/MINEFI/MINFOF of 26 June 2012 

fixing the modalities of use, planning and monitoring of revenues 

from forest and fauna resources exploitation to Municipalities and 

neighborhood village communities; 

- Manual of procedures for attribution and management of 

community forest, 2009 version 

Emergence of 

Socambo and 

Mongokele 

Socambo 

Mongokele 

TO’OPKWASSI Mbatekadjong 

 

 

MPEMOG 

Méziong 

Mang 

 

 

Table 2: Targeted villages and relevant regulations in CAR area 

Legal organization or 

community forest  Village Relevant Laws and Regulations  

RECAB 

Mossapoula 

- Lawn° 07 modifying and completing the dispositions of the 

law n° 90.018 of 29 December 1990, defining the creation of 

the Special Reserve of Dense forest of Dzanga Sangha of May 

11;  

- Order N°179 /MEFCPET/CAB/SG/DGSR, DGSR governing the 

redefinition of the agricultural zone in the special Reserve of 

Dzanga Sangha in CAR; 

- Decree n°75/026 of 31 January 1975, establishing the 

National Commission for environmental management in CAR; 

Bayanga 
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- Decree N°89/047 defining creation of a national committee 

in charge of the protection and rational use of the 

environment and fixing its attributions in CAR creation; 

 

 

The TNS has an equatorial climate with four seasons, two rainy seasons and two dry seasons, with a 

maximum rainfall of about 1,500 mm / year. The average monthly temperature range from 23.1 ° C to 

25.0 ° C. The average annual temperature is 24.0 ° C. The relative humidity of the air varies from 60 

to 90%.  

 

There are five types of land cover in the targeted areas. 

 

✓ Mature forest: Which have not yet subject to logging but have faced slight natural 

disturbances occasionally caused by human. 

✓ Degraded forest:  Which have suffered of logging and serious disturbances caused by human  

✓ Fallows and farms: Areas disturbed and occupied by active agricultural plantations or 

agricultural areas that have been fallow for some time in order to reconstitute soil fertility. In 

some community forests, they account for about half of the land use. 

✓ Swamp area:  Located along watercourses, this zone is temporarily flooded, unsuitable for 

logging and farming and is fully protected. 

✓ Settlements: Areas occupied by dwellings and socio-economic infrastructure. The vegetation 

around the dwellings is made up of agro-forest trees including fruit trees (Mangifera indica, 

Cola acuminata, Persea americana). 

 

A socioeconomic survey was conducted in 2011 in TNS landscape3.  On the Cameroon side of the 

TNS, the average daily income per inhabitant4 was estimated at about US $4 in 2011 (The daily 

income at national level was about US $6). On the CAR site of TNS, it was estimated at about US $3 

(The daily income at national level was about US $2). However, it should be noted that the income 

per capita income of men is three times higher than that of women and the income per capita of a 

Pygmy BAKA is six times less than that of a Bantu. The main sources of income are shown in the 

charts below. Women and Pygmy Baka/Ba’aka who constitute the majority of the target population 

                                                        
3 Endamana et al., 2011. Situation de base des indicateurs socioéconomique du Trinational de la sangha, UICN, 

Yaoundé, Cameroun, 69 P. 
4 Include market value of subsistence prodcution 
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are under national poverty line..  They are more involved in Non-timber forest products and crops 

production which are their main source of income. 

 

 

 

 

 

 

 

 

 

 

  

 

 

Part C:  Identification of Target Groups & Communities 
 

The main beneficiaries are inhabitants of eight villages in two TNS countries. Six villages in 

Cameroon (Méziong, Mang, Yenga, Mbatekadjong, Socambo and Mongokele) which have four 

community forests and two villages in CAR (Mossapoula and Bayanga) located in the rural land.  

 

There are nine different ethnic groups in the villages in Cameroun: Bagando, Mbimo, Baka, Baya, 

Bakwele, Bamileke, Fulbe, Mpiemo, Bogondo; and four different ethnic group in CAR villages: 

Sangha Sangha, Bilo, Ba'Aka and Bororo. The total population of these villages is estimated at about 

15,638 inhabitants, 53% of whom are men and 47% of women. The Pygmy populations Baka, Ba'Aka 

and the Bororo constitute the minority ethnic groups. The distribution of the population by sex is 

presented in the table below. 

 

Table 3: Populations of targeted areas 

 

Country Legal organization  Village Male Female Total 

Cameroon ASDEBYM Yenga 638  642 1280 

Emergence of 

Socambo and 

Mongokele 

Socambo 293 288 581 

Mongokele 66 34 100 

TO’OPKWASSI Mbatekadjong 1585 1415 3000 

MPEMOG Méziong 1400 1376 2776 
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 Mang 1275 1225 2500 

Central Africa 

Republic 

RECAB 
Mossapoula 379 363 742 

 Bayanga 2587 2072 4659 

Total 8 223 7 415 15 638 

 
Part D:  Land Tenure & Carbon Rights 
 

In Cameroon, the legal basis for Community Forests (CF) was established by the Law No. 94, 

governing forestry, wildlife and fisheries. This law recognizes the right of communities to create and 

manage a CF for a renewable period of 25 years. The process of creation of a CF in Cameroon 

involves different stages:  

- Information and awareness of local population about the project 

- Creation of a legal community organisation in charge of the management of the process 

- Consultation meeting presides over by an administrative authority to validate the boundaries 

of the CF and obtain the approval of different components of the community for the project 

- Application to Ministry of Forest to get an official reservation of the CF (2-year renewable 

convention) 

- Preparation and submission of a simple management plan 

- Final management agreement (25 years renewable convention with the government)  

The four CFs are at different stages as indicated below: 

Table 4: State of CF management   

CF Year of 

attribution/creation 

Type of 

convention 

Status of Management 

plan 

Villages involved 

ASDEBYM 2009 25 years renewable Revised in 2015 for five 

years 

Yenga 

MPEMOG 2006 25 years renewable Revised in 2016 for five 

years 

Mézion and Mang 
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SOCAMBO ET 

MONGOKELE 

2015 2 years renewable5 Approved in 2015. Socambo and 

Mongokele 

TO'OKPWASSI 2013 2 years renewable6 To elaborate Mbatekadjong 

 

The legal existence of community forests and the recognition by the State of rights to manage forest 

resources by communities is not disputed, and all forestry and mining operators in the area recognize 

the boundaries of the CFs. From a legal perspective, the CF cannot exceed 5,000 ha and more than 

one village can cooperate to create a CF. 

 

Although communities remain usufructuaries and not owners of their CF, recognition of a CF does 

confer certain rights to the community. Artisanal logging within a CF is a legal activity when it is 

carried out in compliance with the Simple Management Plan. It is an activity on a product whose one 

of its chemical components is carbon. This idea will be discussed with Cameroon authorities during 

the elaboration of PDD.  

Each of the four Community Forests (CF) is managed by a legal entity (GIC or association). Which is 

also the main interlocutor between community and authorities. The GICs or association were 

established legally during the creation of the CF and their main mission is to ensure compliance of 

activities carried out by community with the Simple Management Plan, which is a reference document 

for the sustainable management of natural resources in the CF. As recommended by regulations, the 

legal entity must be representative of various social groups from villages involved in the management 

of the CF but in practice there are some irregularities and the project therefore needs to encourage and 

support effective participation of different groups in the process of decision making. 

In CAR, Order No. 179 / MEFCPET / CAB / SG / DGSR allows for creation of Rural Areas (RA) and 

allocation of management rights to the local populations. Within a RA, the dominant land tenure 

system is traditional. People occupy and exploit land on the basis of family codes. Cultivable parcels 

are inherited from parents or unoccupied spaces. The mode of appropriation and occupation of the 

territory differs according to whether one is native or non-native.  

For native peoples, there are three types of land tenure, depending on whether one is in fallow land or 

in plantations. 

                                                        
5 Period should be extended to 25 years after approval of the first management plan.  
6 Period should be extended to 25 years after development and approval of the first management plan 

 



11 

 

✓ Clearing and logging are the means by which native people can appropriate and 

occupy space. This is the "right of axe". 

✓ Fallow lands are the private property of families, often acquired through inheritance 

and legacy. 

✓ Plantations and farms belong to a household and are the private property of 

individuals. 

For non-natives, access to land is made by donations or sale by the village chief after consultation 

with the population. In case of sale, a certificate of sale is signed by the village chief. Only men have 

access to land ownership in the village.  

In CAR, there are legal associations grouped together within a network. These community structures 

will play an important role in the sharing mechanism of benefits generated by the PES initiative and 

also in the monitoring of activities which will contribute to reduce emissions and poverty. The project 

will put emphasis on reinforcing good governance in different community structures.   

There are no specific laws or licencing requirements for carbon and payment for different ecosystem 

service in Cameroon as well as CAR, but development of project for carbon and PES is not prohibited 

since both countries have ratified international conventions for climate change and biodiversity 

conservation. Moreover, Cameroon and CAR are engaged in REDD+ process at different stages and 

pilot project for carbon are welcome to support the development and implementation of national 

strategy. Both countries approved a land use plan for the TNS in 2010 to support conservation and the 

sustainable management of the landscape. The land use plan includes community forest and rural 

areas respectively in Cameroon and CAR. There are body in charge of overall management of REDD 

process in both countries. FTNS has already submitted a PIN to Cameroon Body (REDD national 

committee) for validation at national level (see in appendices letter to Redd national committee).   

Part E:  Project Interventions & Activities 
 

Project intervention includes agroforestry and forest conservation activities (REDD).  

Prevention of deforestation from the expansion of smallholder agriculture by:  

✓ Intensification of cocoa cultivation in existing plantations; 

✓ Establishment of agroforestry, and enrichment of agroforestry farms, in existing 

agricultural areas with local forest products of high commercial value; 
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✓ Installation of demonstration plots to encourage approaches to increase productivity in 

existing agricultural areas; 

✓ Establishment of reference nurseries of improved tree plants species; 

✓ Development of short-term fallows and management of food crops. 

 

Prevention of forest degradation and loss of biodiversity by:  

✓ Enhancing capacity of intermediary organizations to support community forest 

management initiatives and prevent illegal logging; 

✓ Strengthening communities' capacities for reduced impact logging (EFIR); 

✓ Development or revision of sustainable CF management plans; 

✓ Establishment of monitoring and reporting committees; 

✓ Development and implementation of community monitoring plans for wildlife crime and 

illegal logging; 

 

Carbon monitoring and assessment and biodiversity 

✓ Development of the reference scenario; 

✓ Development and implementation of a monitoring and measurement mechanism for forest 

carbon sequestered by the project; 

✓ Establishment of four permanent five-hectare plots in four community forests; 

✓ Establishment of four permanent ten-hectare plots in the conservation area (in the 

permanent domain); 

✓ Carbon and biodiversity inventory in eight permanent plots in year T0. 

 

Management and administration of funds generated by PES 

✓ Training of local organizations (GIC and associations) in the management of funds from 

environmental services and other income; 

✓ Development and signing of an agreement for the management of funds from 

environmental services contracts between FTNS and local organizations; 
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Part F:  Identification of Any Non-Eligible Activities 

Additional activities the project will carry out : 

 

✓ Training and support of community organizations in the identification, formulation and 

implementation of eco-friendly microprojects which includes water and health facilities, 

NTFP processing and marketing. 

 

Part G:  Long-Term Sustainability Drivers 
 

Within the framework of the project, several actions of perennializations are envisaged. Agroforestry 

is one of the drivers of sustainability with the establishment of reference nurseries. These nurseries 

will be used to obtain improved tree plant material to intensify agroforestry plots. The promotion of 

fruit trees with high commercial value will help to diversify farmers' sources of income. 

Intensification of cocoa crops will increase household incomes and a part of it will be collected by 

community organizations for the implementation of local development plans including rehabilitation 

of houses, rural electrification and other village infrastructure.  

The project will also strengthen local know-how through training on sustainable agricultural 

techniques and intensification of cocoa cultivation in eight villages. The community micro-projects 

will be an essential tool for improving the living conditions of the populations and incentives for the 

sustainability of this project impact. Moreover, microprojects for NTFPs collection and 

commercialization will be encouraged in order to give more value to forest products. 

In addition of PES, a future part of FTNS grants to targeted villages will be based on their 

environmental performance provided by the monitoring system put in place at the end of this project.  

 

Part H:  Applicant Organisation & Proposed Governance 
Structure 

 

Applicant organization  

 

The Sangha Tri-National Trust Fund Limited (FTNS) was established in March 2007 in England with 

the mission to contribute to the sustainable financing of conservation, eco-development activities and 

trans-boundary cooperation in the Sangha Tri-National space (TNS). FTNS supports the 
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implementation of the Convergence Plan 2015-2025 of the Central African Forests Commission 

(COMIFAC) in its strategic axis 6, which is to develop innovative and sustainable financing 

mechanisms for conservation. 

 

Since 2008, FTNS has signed cooperation agreements with the governments of the three states 

members of TNS. In 2010, FTNS received approval from the Cameroonian government authorizing 

the organisation to settle in Cameroon as a Foreign Association, becoming then the first African trust 

fund dedicated to a cross-border conservation. 

 

FTNS consists of two main governance bodies: The Board of Directors (BOD) and the Executive 

Office (EO). BOD, strategic decision-making structure of the FTNS, consists of eleven members 

including representatives of the government of Cameroon, the government of Congo, the government 

of Central African Republic, KfW Entwicklungsbank (German Financial Cooperation), the French 

Development Agency (AFD), the Wildlife Conservation Society (WCS), World Wildlife Fund 

(WWF), the Regenwald Stiftung and three representatives of civil society from TNS countries. 

 

The Executive Office is based in Cameroon. It is responsible for the implementation of BOD 

decisions, of the institutional development of FTNS and the mobilization of funds and awarding 

grants. It is composed of an Executive Director, a Programme officer and an administrative and 

logistical staff of three people. This team is backed up by an accounting firm and an international 

assistance represented in executive body by a Technical Advisor. The FTNS provides grants to parks, 

local organization and the governance bodies of TNS through two mechanisms: the income from 

invested capital (Endowment funds) and project-type funds (Sinking funds). 

 

Over the last five years, FTNS has become a major provider of funds for the management of all three 

parks and cross-border cooperation in the TNS. It has contributed to the recognition of the outstanding 

universal values of the TNS by UNESCO and supports advocacy for the conservation of this 

biodiversity. 

 

Within this project, the FTNS will be responsible for the overall coordination. The FTNS Program 

Officer will be assisted by a network of partners and consultants whose functions are described below. 

World Agroforestry Centre (ICRAF) Is a structure with a long experience in research and transfer 

of agroforestry techniques. It operates in the TNS through the Sangha Group, which brings together 

researchers with activities or interests in the TNS. Within the project, ICRAF is responsible for the 
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implementation and promotion of sustainable agriculture and agroforestry practices that enhance 

traditional agricultural productivity. It will be assisted in the implementation by a network of Local 

Civil Society Organizations (CSOs).  

World Wilde Fund For Nature-WWF: The main technical partner of the parks in CAR and 

Cameroon will facilitate with the support of the parks administration the implementation of project 

activities in the field with the communities. Their main contribution will be environmental education 

and the setting up of a mechanism to monitor the illegal exploitation of forest and wildlife resources 

in targeted community areas. 

 

External consultants will be mobilized for the development of reference scenarios and a system for 

measuring and monitoring carbon and biomass according to the requirements of the Plan Vivo 

standard. They will also support social activities as required by Plan Vivo Standard. 

 

Local NGO: They will carry out sensitization campaigns on environmental issue, reinforce the 

capacity of local community in governance issue, conflict management, promotion of participative 

approach in preparation and implementation of microprojects. 

 

Community organizations: They will be responsible for the identification, implementation and 

management of community micro-projects. They will thus ensure the proper use of funds generated 

by the PES markets and other income. 
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Phase I: Project development 

ICRAF  

(Capacity building of 

Community in agroforestry) 

WWF and Parks managers 

(capacity building of 

community in wildlife and 

forest conservation) 
 

Local NGOs                                 

(As relay organization and  

Capacity Building of 

community in governance) 

FTNS 

Coordination 

Consultants for REDD and 

PSE 

ASDEBYM 

Legal entity for 

management of CF 

Yenga 

Emergence: 

Legal entity for 

management of CF 

Socambo and Mongokele 

MPEMOG: 

Legal entity for 

management of CF 

Pekoualo 

RECAB: 

Manager for local 

Associations in 

APDS (CAR) 

TO’OKPWASSI: 

Legal entity for 

management of CF 

Yenga 
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Part I:  Community-Led Design Plan 
 

Involvement of communities in the development and implementation of the project is encouraged and 

well respected in this initiative. The communities were involved in the pre-feasibility study that 

resulted in the selection of the four CFs in Cameroon and the two communities along the rural band in 

CAR. 

 

Representatives of these eight communities were invited to the presentation session of the project idea 

note during a workshop held in Bertoua (Cameroon) from 16 to 17 March 2017. They were informed 

of the future stages of implementation of project activities and the prospects of starting a REDD 

initiative in their localities. 

 

The participatory identification of threats to the forest cover during the pre-feasibility study enabled 

the communities to better understand the project's objectives and also to realize the decisive role they 

have to play in the project. The communities have therefore understood that the success of the project 

will not depend only on FTNS and its partners but on the uses they will make of their forests and the 

adhesion of community members to activities planned. Local community communication campaigns 

are carried out by CSOs to explain and facilitate understanding of the project. 

 

Besides of awareness-raising activities, participatory approaches will be promoted throughout the 

project development design implementation particularly during the problem tree analysis, land use 

mapping, design and validation of project interventions, development of a monitoring system. To 

ensure effective participation and appropriation, capacity building of communities’ members will be 

organised at different stages of PDD. A formal agreement will also be signed between FTNS and 

representatives of different communities clarifying the role and responsibilities of the parties within 

the implementation of the project.  

 

Part J:  Additionality Analysis 
 

The FTNS is a Trust Fund for the conservation of protected areas and the sustainable management of 

forest resources in the TNS. It has mobilized funding for the conservation of protected areas. 

However, the development needs of populations in the periphery of protected areas are high and 

funding is insufficient to cover and encourage the sustainable management of forest and wildlife 

resources. Hence this project that received funding from several partners will help to address partly 

the issue of sustainable development of populations. Its experience will help to develop similar and 
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large-scale projects in the periphery of parks.  

In Cameroon, the Manual of Procedures for attribution and norm for the management of community 

forest (MdP) issued by the Ministry Decision N°0098/D/MINFOF/SG/DF/SDFC of February 2009 

prescribes to beneficiary of community forest to carry out action in view of maintaining ecological 

potential of their forest through conservation activities and forest regeneration. The project will 

therefore support community in meeting these requirements. In addition, all the target areas are part of 

the TNS, a world heritage site since 2012 which involves inhabitants to upgrade their efforts towards 

conservation of the landscape. 

 

The following table shows the barriers for an effective implementation of project by communities and 

mitigation measures. 

Risk category Risk Description Mitigation measures 

Social Weak dynamics of groups. In the majority of cases, 

local associations are not able to work together. 

  

Sensitize, train and accompany the 

group dynamics. 

Conflicts and marginalization of minorities groups  Capacity building in conflict 

management 

Train and encourage participation in 

decision making during the PDD 

process and communities 

microprojects design. 

 

Economic/ 

financial 

Lack of an organized market for agroforestry 

products: TNS landscape is located in zone not 

easy to access and far from urban centres. The 

buyers coming from those urban centres are very 

few and rare, and the products are not processed to 

allow for their better conservation  

Stimulate local processing of certain 

products and support contacts with 

buyers  

 

Legal Bureaucracy  Facilitate access to associations to 

documents that are required to best 

carry out their activities and those 

related to the project 

Environmental Presence of large mammals (elephants, gorillas) 

near villages that destroy crops:  Human and 

wildlife conflicts 

Permanently repress large mammals; 

cut trees that attract elephants;  

Keep plantations away from elephant 

migration corridor 

Technical Lack of capacity to practice sustainable and 

efficient agricultural techniques  

Train and support populations on 

improved agricultural techniques and 

agroforestry 

 

  

 

Part K:  Notification of Relevant Bodies & Regulations 
 

The authorities in charge of forest management and environment (Ministry of Forestry and Wildlife 

and Ministry of Environment, Nature Conservation and Sustainable Development for Cameroon, 
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Ministry of Environment, Sustainable Development, Water, Hunting and Fisheries for the Central 

African Republic) of the two countries concerned by this project were contacted during the pre-

feasibility study of this project. They expressed interest in providing relevant information that was 

capitalized in the drafting of this project note. They also took part in a workshop organized in March 

2017 to present the project idea. On the recommendation of the authorities, a project idea note was 

submitted to the national REDD committee in Cameroon (see list of presence and report of the 

workshop and letter of submission of PIN).  

 

FTNS has also benefited from Cameroon authority a licence to use satellite image in the development 

of the project. (see letter from Ministry of environment to FTNS).  

 

Part L:  Identification of Start-Up Funding 
 

Within the framework of project K, funded by the French Global Environment Facility, the Global 

Environment Facility and the MAVA Foundation, FTNS has mobilized US $200,000 for project 

development design. Additional funding of US $200,000 is being mobilized from KfW for capacity 

building of community in agroforestry activities. These secured funds will contribute to the realization 

of the various activities necessary for the registration of the project by Plan Vivo. The fund includes a 

provision of a provision of US $15 000 for audit/validation of the project and US $4 000 for the 

promotion/marketing. 
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APPENDICES (available upon request) 
 

1. Communique final and list of presence for the workshop on project  

2. Letter of FTNS to Redd national committee  

3. Letter of Ministry of environment authorising FTNS to get satellite image in developing the 

project. 


